
| D | 0 | Task Mode | Task Name | | Duration | Start | Finish | Predecessors | / т | F : | Se _l | р 4, '16 М | т w | T F | S | ер 11, S М | '16 T W |
|--------|---------|----------------------|---|-------------------------|----------|-----------------|-----------------|--------------|-------|-------|-----------------|-----------------|-------|------------|---|-----------------|----------------|
| 1 | | * | Writing pr | oposal | 5 days | Thu 9/1/16 | Wed 9/7/16 | | | | | | | l | | | |
| 2 | | * | Creating so | chedule | 6 days | Wed 9/14/16 | Wed 9/21/16 | | | | | | | | | | |
| 3 | | * | Creating b Status Me | udget and eting | 6 days | Wed 9/21/16 | Wed 9/28/16 | | | | | | | | | | |
| 4 | | * | Aquiring components and writing progress preport | | 6 days | Wed 9/28/16 | Wed 10/5/16 | | | | | | | | | | |
| 5 | | * | Mechanica and writing report and Meeting | | 6 days | Wed 10/5/16 | Wed 10/12/16 | | | | | | | | | | |
| 6 | | * | PCB fabric | ation. | 6 days | Wed 10/12/1 | Wed 10/19/1 | | | | | | | | | | |
| 7 | | * | Interface v Placard de Meeting | viring, sign, Status | 6 days | Wed 10/19/16 | Wed 10/26/16 | | | | | | | | | | |
| 8 | | * | Preparing demonstra | | 6 days | Wed 10/26/16 | Wed 11/2/16 | | | | | | | | | | |
| 9 | | * | Writing pro report and demonstra project | | 6 days | Wed 11/2/16 | Wed 11/9/16 | | | | | | | | | | |
| | | | | Task | | | Inactive Summ | ary | | Exte | ernal T | asks | | | | | 1 |
| | | | | Split | | | Manual Task | | | Exte | ernal M | 1ileston | ie | \Diamond | | | |
|)roise | ti Dati | 22 A rive :- | 2242925 | Milestone | | ♦ | Duration-only | | | Dea | adline | | | • | | | |
| | | na.Ariyar L0/5/16 | nayagam-Sc | Summary | | | Manual Summ | ary Rollup 📥 | | Pro | gress | | | | | | • |
| | | - 5, 5, ±0 | | Project Summary | | | Manual Summ | ary | _ | Manu | nual Progress | | | | | | • |
| | | | | Inactive Task | (| | Start-only | Е | | | | | | | | | |
| | | | | Inactive Mile | estone | | Finish-only | 3 | | | | | | | | | |
| | | | | | | | Page 1 | | | | | | | | | | |

| D | 0 | Task Mode | Task Name | | Duration | Start | Finish | Predecessors | | w l | т ғ | s | Sep 4, | '16 T | w т | _F | S S | р 11, ' м | 16 T W | т |
|---------|---|----------------------|--|----------------------------|----------|-----------------|-----------------------|--------------|---|-----|-------|--------|-----------|------------|------------|--------------|-----|----------------|-------------|---|
| 10 | | * | Editing bui | ld video | 6 days | Wed 11/9/10 | Wed 11/16/1 | | | | • | | | · · | | | | | • | |
| 11 | | * | Incorporate feedback for demonstrate writing progression meeting | rom ation and ogress | 6 days | Wed 11/16/16 | Wed 11/23/16 | | | | | | | | | | | | | |
| 12 | | * | Practice 6 presentations | | 6 days | Wed 11/23/16 | Wed 11/30/16 | | | | | | | | | | | | | |
| 13 | | * | 1st round Presentati Collaborat | | 6 days | Wed 11/30/16 | Wed 12/7/16 | | | | | | | | | | | | | |
| 14 | | * | 2nd round Presentati | | 6 days | Wed 12/7/16 | Wed 12/14/16 | | | | | | | | | | | | | |
| 15 | | * | Project vid Meeting | leos, Status | 6 days | Wed 12/14/16 | Wed 12/21/16 | | | | | | | | | | | | | |
| 16 | | * | Winter bre | eak | 13 days | Fri 12/16/16 | Tue 1/3/17 | | | | | | | | | | | | | |
| 17 | | * | Interviews | | 4 days | Tue 1/3/17 | Fri 1/6/17 | | | | | | | | | | | | | |
| 18 | | * | Meet with | | 6 days | Fri 1/6/17 | Fri 1/13/17 | | | | | | | | | | | | | |
| 19 | | * | Initial inte | gration | 6 days | Fri 1/13/17 | Fri 1/20/17 | | | | | | | | | | | | | |
| | | | | Task | | | Inactive Sumn | nary | ' | | | Extern | al Tasks | i | | | | | | _ |
| | | | | Split | | | | | | | | Extern | al Miles | tone | \Diamond | | | | | |
| | | | | Milestone | | ♦ | Duration-only | | | | | Deadli | | | | | | | | |
| _ | | na.Ariyar L0/5/16 | nayagam-Sc | Summary | | | Manual Summary Rollup | | | | | Progre | | | _ | | | | | |
| Juic. I | | 20, 3, 20 | | Project Sum | mary | | Manual Summ | ary | | | ┑ | Manua | al Progre | ess | _ | | | | | |
| | | | | Inactive Task | < | | Start-only | Ε | | | | | | | | | | | | |
| | | | | Inactive Mile | estone | | Finish-only | 3 | | | | | | | | | | | | |
| | | | 1 | | | | Page 2 | | | | | | | | | | | | | |

|) | 0 | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Sep 4, '16 W T F S S M T W T | Sep 11, '16 F S S M T W |
|----|---|--------------|---|----------|-------------|-------------|--------------|---|--------------------------------------|
| 20 | | * | Meet with collaborators | 6 days | Fri 1/20/17 | Fri 1/27/17 | | | |
| 21 | | * | Testing | 6 days | Fri 1/27/17 | Fri 2/3/17 | | | |
| 22 | | * | Meet with collaborators | 6 days | Thu 2/2/17 | Thu 2/9/17 | | | |
| 23 | | * | Meet with collaborators | 6 days | Thu 2/9/17 | Thu 2/16/17 | | | |
| 24 | | * | Incorporation of feedback | 6 days | Thu 2/16/17 | Thu 2/23/17 | | | |
| 25 | | * | Meet with collaborators | 6 days | Thu 2/23/17 | Thu 3/2/17 | | | |
| 26 | | * | Testing. | 6 days | Thu 3/2/17 | Thu 3/9/17 | | | |
| 27 | | * | Meet with collaborators | 6 days | Thu 3/9/17 | Thu 3/16/17 | | | |
| 28 | | * | Prepare for demonstration | 6 days | Thu 3/16/17 | Thu 3/23/17 | | | |
| 29 | | * | Complete presentation | 6 days | Thu 3/30/17 | Thu 4/6/17 | | | |
| 30 | | * | Complete final report. 1st round of Presentations | 6 days | Thu 4/6/17 | Thu 4/13/17 | | | |



| 1 | ask Task Nam Mode | ne | Duration | Start | Finish | Predecessors | w l - | Γ F S | Sep 4, '16 S S M T | w | Sep 11, '16 S S M T W |
|-----------------------------|----------------------------|-------------------------------------|-----------|-------------|---|--------------|-------|-----------|----------------------------------|---------------------------------------|------------------------------------|
| 31 | | deo script. | 6 days | Thu 4/13/17 | Thu 4/20/17 | | | | | | |
| | 2nd rour Presenta | | | | | | | | | | |
| | | of project. | | | | | | | | | |
| 32 | Project v | | 6 days | Thu 4/20/17 | Thu 4/27/17 | | | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| | | Task | | | Inactive Summ | ary | | ¶ Exte | rnal Tasks | | |
| | | Task Split | l l | | Inactive Summ | ary | | | rnal Tasks rnal Milestone | \$ | |
| oject: Ratha | Ariyanayagam-S | Split | 1 | • | | ary I | | Exte | | • • • • • • • • • • • • • • • • • • • | |
| | a.Ariyanayagam-S 1/5/16 | Split | | • | Manual Task | | | Exte | rnal Milestone | | |
| oject: Ratha ate: Wed 10 | | Split Milestone | | • | Manual Task Duration-only | ary Rollup | | Exte Dead | rnal Milestone dline | | |
| | | Split Milestone Summary | mary | • | Manual Task Duration-only Manual Summ | ary Rollup | | Exte Dead | rnal Milestone dline gress | | |
| | | Split Milestone Summary Project Sum | mary k | • | Manual Task Duration-only Manual Summ Manual Summ | ary Rollup | | Exte Dead | rnal Milestone dline gress | | |

